SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:19 AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

. . 04-0120F4
D #: Const Calendar Day: Date: -Jun-
iary 637 onst Calendar Day 18 .ae 22-Jun 2012. Frld.ay 04-SE-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Not recoreded
Working Day If no, explain:
Di ary: Dispute

General Comments

MEP CCO meeting 0900-1000. Track progress of FWS mechanical piping installation. Observe grouting =
of ATT fibre optics diagonal bore at the base of W2E. Misc MEP paperwork and write diaries.

04-0120F4 Bid ltem: 117 0-FO7-000.117 Project Wide Fiber Optic Cable (72-FO Indoor/Outdoor)
AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute
Electrical Field work 117 0-FO7-000.117

At 1350, | arrived at the W2E base to observe the grouting of the diagonal bore from the W2E base to the

ATT junction box to the south at the bottom of the slope. This bore was drilled for the conduits for the ATT
fibre optics line.

Derrick Godinino and Rex Van Dyke, Rockin Ready Concrete Pumping Services, were on site to perform
the work. They had already inserted tremi tubes 100" down hole. At 1400, the first concrete truck arrived
and started pumping the grout at 1408. The trucks had no COCs nor paperwork.

At 1420, they had pumped 9 yards of grout from the first truck. A second truck arrived at 1410, and began
pumping at 1433, pumping another 9 yars. The third truck arrived at 1450, with approximately 2 yards and
started pumping at 1455, finishing at 1458 after 2 yards were pumped. Approximately 2 yards of the
remaining grout was poured around the top of the grouted borehole.

A total of approximately 20 yards of grout were used.

| left the area at 1515.

04-0120F4 Bid ltem: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute

Contractor: F.W. SPENCER AND SON, INC

Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 []
Plumber/Pipefiter ~ JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 []
Plumber/Pipefiter ~ JNM DAVID LAW 8.00 0.00 0.00 8.00 []
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 637 Date: 22-Jun-2012  Friday

Diary: Dispute
Mechaincial Piping Installation 125  0-000-000.125

The FWS crew spent the shift welding utility outlets on spools of 2 1/2" DW and 4" CA air line to be
installed behind the IB barrier of the WB bridge to the east of PP 81.
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